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CLEARING CLUSTER  
MUNITION REMNANTS 
2026

KEY DEVELOPMENTS
At the Thirteenth Meeting of States Parties to the Convention on Cluster Munitions (CCM) in September 2025, Chile was  
granted a fourth Article 4 deadline extension, to 1 December 2028, to clear three confirmed hazardous areas (CHAs) covering 
almost 21.25km2 of military training ranges in northern Chile. Unlike in 2023 and 2024, Chile did not conduct any operations 
in 2025 due to a lack of funding. For the first time, Chile is seeking international financial assistance to procure clearance 
equipment and meet its obligations by the revised deadline. The main operational development reported in 2025 was explosive 
ordnance disposal (EOD) training provided by the International Mine Action Centre of the Spanish Army Academy of Engineers 
to 12 Chilean deminers from 22 September to 1 October, covering disposal procedures and techniques for munitions  
and submunitions.

RECOMMENDATIONS FOR ACTION 
	■ Chile should secure the necessary financial resources to acquire the protection and detection equipment required  

to clear its three remaining cluster munition-contaminated areas. 

	■ Chile should make every effort to ensure that its fourth extension request is its last, and that it is able to declare  
it has fulfilled Article 4 of the CCM by the extended deadline of 1 December 2028 – more than 17 years after 
becoming a State Party.

CCM ARTICLE 4 DEADLINE: 
1 DECEMBER 2028
Not on track to meet deadline

CMR CONTAMINATION: 
21.25km2 

Medium  
(National authority estimate)

LAND RELEASE OUTPUTS

Release of cluster  
munition-contaminated area

Release in 2025 
(km2)

Release in 2024 
(km2)

Clearance 0 0

Technical Survey 0 8.1

Non-Technical Survey 0 0

Destruction of submunitions during  
clearance, survey, and spot tasks

 
2025

 
2024

Submunitions destroyed 0 0

MAIN CMR SURVEY AND CLEARANCE OPERATORS IN 2025 

	■ None

CHILE

KEY DATA
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ASSESSMENT OF NATIONAL PROGRAMME PERFORMANCE

Criterion
Score 
(2025)

Score 
(2024) Performance Commentary

UNDERSTANDING  
OF CMR 
CONTAMINATION
(20% of overall score)

8 8 Chile has an accurate baseline of cluster munition contamination resulting from 
peacetime military training exercises. As no survey or clearance was conducted in 
2025, contamination remained unchanged at 21.25km2 across three military ranges 
(classified as CHAs), all of which have been surveyed and require clearance only.

NATIONAL  
OWNERSHIP AND  
PROGRAMME  
MANAGEMENT
(10% of overall score)

6 7 Despite having an established institutional framework and national clearance 
capacity, Chile allocated no funding for CMR clearance in 2024 or 2025, halting 
operations. As of June 2026, efforts to secure international funding were 
unsuccessful, suggesting limited political commitment to completing clearance.

GENDER AND 
DIVERSITY
(10% of overall score)

6 6 Chile’s 2025 extension request noted that “instructions have been issued to 
encourage the voluntary participation of women in CMR clearance”. While there are 
no gender-based restrictions on joining EOD units, no women participated in survey 
and clearance in 2023 and 2024. 

ENVIRONMENTAL 
POLICIES AND 
ACTION
(10% of overall score)

6 6 Chile does not have a specific environmental policy for mine action, though a range 
of national environmental laws are applicable. Chile also indicated that survey and 
clearance are conducted in compliance with International Mine Action Standards 
(IMAS) 07.13.

INFORMATION  
MANAGEMENT  
AND REPORTING
(10% of overall score)

6 7 Since taking over management of IMSMA in 2022, DICOR (the Department for the 
Implementation of Conventions on Explosive Remnants of War) has not secured the 
resources needed to upgrade the system from Version 6 to the latest version, CORE.

PLANNING  
AND TASKING 
(10% of overall score)

7 7 Chile has established a clear work plan, annual targets, and resource requirements 
for completing clearance by 2028. However, the programme remains stalled due to  
a lack of funding for essential clearance equipment.

LAND RELEASE  
SYSTEM
(10% of overall score)

7 6 Chile applies the IMAS and associated guidance and has assigned responsibility 
for clearing the three remaining contaminated areas to dedicated Army and Air 
Force units. In September 2025, 12 Armed Forces EOD operators received a 10-day 
specialised training from Spanish instructors on the handling and destruction of 
cluster munitions.

LAND RELEASE  
OUTPUTS AND  
ARTICLE 4 
COMPLIANCE
(20% of overall score)

3 4 Unlike in 2023 and 2024, Chile reported no land release in 2025. Given the lack of 
progress and reliance on international funding to procure clearance equipment, 
the prospects of Chile meeting its revised Article 4 deadline of 1 December 2028, 
granted at the Thirteenth Meeting of States Parties in September 2025, appear 
increasingly remote.

Average Score 6.0 6.3 Overall Programme Performance: AVERAGE 

CLUSTER MUNITION SURVEY AND CLEARANCE CAPACITY
MANAGEMENT CAPACITY

	■ Ministry of National Defence, International Relations 
Division, (Ministerio de Defensa Nacional, División  
de Relaciones Internacionales).

	■ Department for the Implementation of Conventions  
on Explosive Remnants of War (Departamento  
de Implementación de Convenciones sobre Restos  
de Explosivos de Guerra, DICOR).

NATIONAL OPERATORS

	■ EOD Units of the Armed Forces  
(Army, Navy, and Air Force)

	■ Chilean Army’s Demining and EOD Training Centre 
(CEDDEX)

INTERNATIONAL OPERATORS

	■ None

OTHER ACTORS

	■ None
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UNDERSTANDING OF CMR CONTAMINATION
Chile has established an accurate baseline of cluster 
munition contamination resulting from peacetime military 
training exercises conducted between 1997 and 2008. The 
contamination is confined to designated military firing ranges 
that remain in active use and are located in secured military 
zones inaccessible to the public.1 

No survey or clearance was conducted in 2025, leaving the 
extent of contamination unchanged from the previous year.2 
At the end of 2025, three CHAs, totalling almost 21.25km2, 
remained in the northern regions of Arica-Parinacota (one 
area with unexploded submunitions fired from the MK-II LAR 
160 system) and Tarapacá (two areas where CB-250K cluster 
bombs were dropped). See Table 1 for details.3

In accordance with standard procedures of the Chilean 
Armed Forces, each use of the training areas is followed  

by search and clearance operations by EOD units for cluster 
munition remnants (CMR) or other unexploded ordnance 
(UXO). As a result, Chile considers the remaining CMR 
contamination to be minimal.4 

In its initial CCM Article 7 report submitted in September 
2012, Chile reported four military training ranges with CMR, 
covering an estimated 97km2.5 Through non-technical and 
technical surveys (NTS and TS), 66.2km2 of these areas were 
cancelled or reduced between 2019 and 2021. Clearance 
began in 2023, resulting in the full release of the 1.4km2 
at Punta Zenteno range, in the southernmost region of 
Magallanes and Chilean Antarctic.6 In 2024, a further  
8.1km2 was reduced at the Delta-Zapiga Air Force range, 
leaving 3.24km2 still to be cleared in this area of the  
Tarapacá region.7

Table 1: Cluster munition-contaminated area by region (at end 2025)8

Region Military training Ranges CHAs Area (m2) No. of cluster munitions used Year

Arica-Parinacota Pampa Chaca Este 1 17,106,753 608 MK-II LAR 160 CM fired,  
number of CMR unknown

1997–2008

Tarapacá Delta-Zapiga 1 3,235,945 4 CB-250-K CM fired,  
number of CMR unknown

2004

Tarapacá Barrancas 1 906,064 16 CB-250-K CM fired,  
number of CMR unknown

2007

Totals 3 21,248,762

OTHER EXPLOSIVE REMNANTS OF WAR AND LANDMINES

Chile is also impacted, to a limited extent, by UXO other than unexploded submunitions, also resulting from military exercises. 
Although, the extent of contamination has not been quantified, military regulations require EOD after each exercise, meaning 
that any residual UXO contamination is considered minimal.9

Chile officially declared completion of its anti-personnel mine clearance on 13 November 2020,10 having addressed all known 
mined areas. It met its extended Anti-Personnel Mine Ban Convention (APMBC) Article 5 deadline (see Mine Action Review’s 
report on Chile in Clearing the Mines 2021 for further information). 

NATIONAL OWNERSHIP AND PROGRAMME MANAGEMENT
Following Chile’s declaration of completion of mine clearance 
in 2020 and the subsequent dissolution of the National 
Demining Commission (CNAD) and its Executive Secretariat, 
the Ministry of National Defence (MoND) established 
the Department for the Implementation of International 
Conventions on Explosive Remnants (DICOR) on 3 February 
2022.11 DICOR, which is part of the Joint Chiefs of Staff, is 
responsible for the technical and military management of 

Chile’s CMR programme, including operational planning, 
implementation, and management of the national 
Information Management System for Mine Action (IMSMA). 
Strategic oversight, international cooperation, resource 
mobilisation, and monitoring of programme implementation 
are the responsibility of the Department of International 
Cooperation within the International Relations Division of the 
Undersecretariat of Defence.12
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21	 Email from Sergio Larraín Barth, MoND, 28 May 2026.

22	 Revised 2025 Article 4 deadline Extension Request, pp. 1, 14, and 17.

23	 Emails from Sergio Larraín Barth, MoND, 28 May and 17 June 2026.

24	 Presentation of Chile at the CCM Intersessional Meetings, Geneva, 7 April 2025; and Response to the Article 4 analysis group on Chile’s fourth deadline extension 
request, 31 March 2025, p. 9.
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A ministerial directive, in force since 2022, regulated 
activities under the CCM and outlined clearance planned for 
2023–26, in line with Chile’s previous Article 4 deadline.13 
Several MoND Orders have since been adopted to implement 
the directive and to “plan, coordinate, manage, execute, 
and control activities in compliance with the CCM”.14 Chile 
has not yet adopted a new directive or order to support the 
implementation of the CMR clearance programme through 
December 2028 following the approval of its fourth deadline 
extension request at the Thirteenth Meeting of States Parties 
in September 2025.15

The Chilean Army’s Demining and EOD Training Centre 
(CEDDEX), which is part of the Army School of Engineers, 
is responsible for training EOD staff and for quality control 
and certification of released areas in accordance with the 
International Mine Action Standards (IMAS). CEDDEX plans, 
organises, and conducts EOD Levels 1 and 2 training in 
accordance with IMAS 09.30 on EOD and IMAS 06.10 on 
Management of Training. Higher-level qualifications, including 
EOD Levels 3 and 3+, are delivered through the International 
Mine Action Centre (CID) of the Spanish Army Academy of 
Engineers.16 In 2025, four instructors from the CID delivered 
specialised training from 22 September to 1 October to 12 
Chilean Armed Forces EOD operators focusing on handling 
and final destruction techniques of cluster munitions.17

FUNDING FOR CMR SURVEY AND CLEARANCE

Clearance operations addressing CMR have historically been 
funded through Chile’s national budget, which is approved 
annually by Congress and published in December.18 However, 
in its 2025 Article 4 deadline extension request, Chile 
formally sought international assistance to acquire clearance 
equipment and support completion of the remaining 
clearance tasks.19 Funding for CMR operations was not 
included in the national budgets approved for either 2024  
or 2025, resulting in a suspension of operations in 2025.20  
A further funding request for 2026 was also rejected due  
to broader fiscal constraints affecting public expenditure 
across the Chilean government.21

Chile’s 2026–28 work plan envisaged the resumption of 
clearance operations by the middle of 2026, subject to 
securing US$1.85 million for the procurement of detectors 
and personal protective equipment (PPE). The total cost of 
fulfilling Chile’s Article 4 obligations is estimated at US$2.68 
million, with the government committing to cover personnel, 
health, transport, and information technology expenses 
through national resources.22 However, as of mid-2026, the 

funding needed to restart clearance had not been secured, 
jeopardising the planned resumption of activities. 

Chile has been considering the development of a formal 
resource mobilisation strategy.23 In the meantime, 
representatives of the Ministries of Foreign Affairs and 
National Defence convened a donor meeting in Santiago 
on 31 January 2025, inviting the European Union, Finland, 
Germany, Italy, Japan, Norway, and Spain to present Chile’s 
funding requirements and seek international support.24 These 
fundraising efforts continued during the CCM intersessional 
meetings, where outreach was expanded to Czechia, South 
Korea, the Netherlands, and Switzerland, as well as at 
the Thirteenth Meeting of States Parties, attended by a 
representative of the MoND as part of the Chilean delegation. 
In parallel, efforts were made within the MoND to secure 
additional national funding, but these were unsuccessful.25

For more information on funding, please see the country 
profile on Chile on the Landmine and Cluster Munition  
Monitor website.26

GENDER AND DIVERSITY
There are no gender-based restrictions or discrimination within the MoND or its subordinate institutions and women can 
voluntarily integrate into the EOD unit. Historically, women have participated in the humanitarian mine action programme  
(2004–20) across all areas of activity, including administrative, operational, and command functions. Women have served 
as EOD specialists and commanders of demining units, reflecting an institutional policy that promotes the integration and 
participation of women.27

https://bit.ly/3RLyNoi
https://the-monitor.org
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With regard to CMR survey and clearance, the participation of 
women depends on the availability of qualified EOD specialists 
within the armed forces units assigned to these tasks. In 2021, 
women serving in Army and Air Force EOD teams conducted 
TS across all four contaminated areas, contributing to the 
reduction of 33.8km2.28 However, no women took part in the 
clearance operations at Punta Zenteno in 2023 or in the TS 
conducted at Delta-Zapiga in 2024.29 

Chile’s 2025 extension request noted that “instructions have 
been issued to encourage the participation of women in CMR 
clearance”. In recent years, the government has emphasised 

the importance of inclusion and non-discrimination 
across various sectors, including defence, and has been 
promoting the full integration of women in all defence 
roles. The Ministry’s commitment to gender equality is 
supported by several national laws on gender, diversity, and 
non-discrimination.30 Chile reported that, in September 2025, 
it adopted a Third National Action Plan for the implementation 
of UN Security Council Resolution 1325. The plan provides a 
policy framework to promote the integration of women and 
gender equality across the defence and security sectors,  
as well as in peace and security-related operations.31

Table 2: Gender composition of DICOR and the EOD unit in 202532

Operator

Total staff, 
including 

support staff

Women staff, 
including 

support staff

Staff in managerial 
or supervisory 

positions

Women staff in 
managerial or 

supervisory positions

Staff in 
operational 

positions

Women in 
operational 

positions

DICOR 3 0 (0%) 1 0 (0%) 2 0 (0%)

EOD Unit 72 3 (4%) 4 0 (0%) 68 3 (4%)

Totals 75 3 (4%) 5 0 (0%) 70 3 (4%)

ENVIRONMENTAL POLICIES AND ACTION
Chile does not have a specific environmental management 
policy in mine action, but the National Defence Institutions 
implement environmental mitigation measures in accordance 
with their respective institutional policies and the applicable 
national environmental protection legislation, particularly 
Law 19300 enacted in 1994 on the General Bases of the 
Environment.33 There is currently no designated focal point for 
environmental management within DICOR or the EOD Units.34

In its successive Article 4 deadline extension requests, Chile 
has emphasised that clearance is conducted in accordance 
with Chile’s environmental protection laws and the provisions 
of IMAS 07.13. Chile highlighted the minimal environmental 
impact of clearance on ecosystems noting that the three 
remaining contaminated areas are located in the arid 
desert regions of northern Chile. These areas have sparse 
vegetation, low biodiversity, and predominantly sandy and 
caliche soils (mineral deposits composed of gravel, sand,  

and nitrates).35 Chile further noted that environmental 
conditions do not adversely affect CMR clearance. Survey 
findings indicate that submunitions have not become more 
deeply buried over time; most are found on the surface 
or only partially buried. The hard caliche soil limits the 
penetration of munitions into the ground, thereby facilitating 
their detection and clearance.36

Climate factors were taken into account in the scheduling 
of operations during favourable seasons, adapting to 
contrasting conditions between Chile’s sub-Antarctic 
southern regions and its arid northern deserts. Operations 
are planned to minimise environmental impacts, with 
particular attention to protecting sensitive ecosystems, 
ensuring personnel safety, and supporting sustainable 
operations. Military commanders are legally required to 
consider health, safety, and environmental factors, and  
to mitigate any harm to surrounding ecosystems.37

INFORMATION MANAGEMENT AND REPORTING
Chile has used IMSMA as its national mine action database since 2003, transitioning to IMSMA New Generation in 2017. 
However, due to the discontinuation of the MARS (Mine Action Reporting System) Cloud (primarily for financial reasons), 

28	 Revised 2022 Article 4 deadline Extension Request, p. 21.

29	 Email from Valentín Segura Flores, Head of the Department of International Cooperation, MoND, 18 June 2024; and Response to the Article 4 analysis group  
on Chile’s fourth deadline extension request, 31 March 2025, p. 10.

30	 Revised 2025 Article 4 deadline Extension Request, p. 26; Law 16611 on legal equality between men and women, https://bcn.cl/2fall; Law 21120 on the recognition 
and guarantees to the Right to Gender Identity, https://bcn.cl/3atcv; and Law 20609 on measures against discriminations, https://bcn.cl/2g7mr.

31	 Email from Sergio Larraín Barth, MoND, 28 May 2026.

32	 Ibid.

33	 Law 19300 is available at: https://bit.ly/4d0QyXc. Other relevant legislation includes Law 20173, which creates the position of President of the National 
Commission for the Environment with the rank of Minister of State. Text available at: https://bcn.cl/2iq0p. 

34	 Email from Sergio Larraín Barth, MoND, 17 June 2026.

35	 Revised 2022 Article 4 deadline Extension Request, p. 6; Revised 2025 Article 4 deadline Extension Request, p. 21; and email from Sergio Larraín Barth, MoND,  
28 May 2026.

36	 Email from Sergio Larraín Barth, MoND, 17 June 2026.

37	 Email from Sergio Larraín Barth, MoND, 28 May 2026.
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40	 MoND Directive on the Execution of Military Activities in Compliance with the CCM, 7 November 2022.

41	 Emails from Sergio Larraín Barth, MoND, 28 May and 17 June 2026.

42	 Article 7 Report (covering 2023), Form F, pp. 6-7; Article 7 Report (covering 2024), Form F, p. 5; and Revised 2025 Article 4 deadline Extension Request, p. 17. 

43	 Revised 2025 Article 4 deadline Extension Request, pp. 1 and 14.

44	 Ibid., pp. 9 and 15-16; and Response to the Article 4 analysis group on Chile’s fourth deadline extension request, 31 March 2025, p. 8.

45	 Revised 2025 Article 4 deadline Extension Request, pp. 5–6 and 9–10.

46	 Email from Sergio Larraín Barth, MoND, 28 May 2026.

47	 Revised 2025 Article 4 deadline Extension Request, p. 8.

DICOR—which assumed responsibility for managing the database in 2022—has reverted to using IMSMA V6, a version 
considered obsolete.38 Since, no resources were secured to upgrade IMSMA to the latest version (Core). While no updates  
were made in 2025, adjustments were reportedly undertaken to improve data quality in the IMSMA database.39

Chile has submitted its CCM Article 7 transparency reports each year since 2012, with timely and consistent information 
disaggregated by type of contamination and method of land release. Chile reports on progress in Article 4 implementation 
at the annual Meetings of States Parties. Its Article 4 deadline extension requests were also submitted on time and were 
strengthened through constructive engagement with the Article 4 Analysis Group.

PLANNING AND TASKING
Chile does not have a national strategic plan, but a Ministerial 
Directive, in force since November 2022, regulates activities 
under the CCM and outlines clearance operations planned 
for 2023–26, in line with Chile’s previous extension request.40 
A new directive to support the implementation of the 
clearance programme through to December 2028 has still 
to be adopted following the approval of its fourth deadline 
extension request at the Thirteenth Meeting of States Parties 
in September 2025.41

Chile’s 2023–2026 work plan set annual clearance targets 
but was later revised due to budget constraints. While 
the planned clearance of Punta Zenteno was successfully 
completed in 2023, progress in 2024 fell short of 
expectations. Instead of clearing Barrancas and commencing 
operations at Pampa Chaca Este as planned, Chile reduced 
approximately 8.1km2 at Delta-Zapiga through TS, with no 
clearance undertaken.42

In its fourth extension request, Chile updated its work 
plan, targeting the clearance of 7.4km2 in 2026 to complete 
operations in the Tarapacá region, followed by 7.65km2 
in 2027 and 6.16km2 in 2028 to release the remaining 
contaminated area in the Arica-Parinacota region (see Table 
3).43 Implementation of the plan is contingent on securing 
funding for the procurement of equipment. As no funding  
had been secured at the time of writing, Chile was already 
behind schedule, and the timeline for implementation will 
need to be adjusted accordingly once the required resources 
become available.

The total budget required by Chile is costed at US$2.68 
million, including US$1.85 million the first year to purchase 
63 sets of PPE and 27 UXO detectors – one for each pair 
of deminers. Of these, 20 detectors are required to start 
operations: 14 for the Army EOD units at Pampa Chaca Este, 
and 6 for the Air Force EOD unit deployed at the Barrancas 
and Delta sites.44

Table 3: Planned clearance of cluster munition-contaminated areas (June 2026 to December 2028)45

Region Military Range EOD Unit 2026 2027 2028 Months Total CHA (m2)

Arica-Parinacota Pampa Chaca Este Army 3,300,000 7,650,000 6,156,753 28 17,106,753

Tarapacá Barrancas Air Force 906,064 0 0 4 906,064

Tarapacá Delta-Zapiga Air Force 3,235,945 0 0 2 3,235,945

Totals 7,442,009 7,650,000 6,156,753  21,248,762

LAND RELEASE SYSTEM
STANDARDS AND LAND RELEASE EFFICIENCY

No updates were made to Chile’s national standards in 
2025.46 Chile follows the IMAS and associated standards and 
protocols. In addition, Chile has a “Manual on Procedures and 
Equipment for CMR Clearance”, published by DICOR in 2023 

and developed in consultation with the armed forces and 
CEDDEX. In 2024, Chile published another manual focused on 
demining and clearance of UXO for use by the armed forces.47
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52	 Article 7 Report (covering 2025).
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54	 Revised 2025 Article 4 deadline Extension Request, p. 3.

Chile has said that no further survey is required in the 
three remaining CHAs – only clearance.48 For each of the 
three sites, Chile outlined a weekly plan that follows a 
sequence of activities: visual inspection, detection, clearance, 

marking, neutralisation and/or destruction, and internal 
quality control. CEDDEX will ensure external quality control 
certifying land as cleared in accordance with IMAS.49 

OPERATORS AND OPERATIONAL TOOLS

Survey and clearance are conducted by the EOD Units of the Army Corps of Engineers, the Navy, and the Air Force. The most 
recent deployment was in 2024 at Delta-Zapiga, where TS was conducted by a 12-person team from the Air Force EOD unit 
(Fuerza Aérea de Chile, FACH), comprising nine deminers, two commanders, and a medic.50

Chile’s fourth Article 4 deadline extension request outlined plans to deploy two army clearance teams at Pampa Chaca Este. 
Beginning in the second half of 2027, and subject to the availability of equipment, a third team would be added at the site.  
A single air force clearance team is planned for the other two CHAs – Delta-Zapiga and Barrancas (see Table 4 for details).

Table 4: Planned operational clearance capacities51

Region Military firing range Operator Teams Personnel Comments

Arica y 
Parinacota

Pampa Chaca Este Army 3 65 Year 1: Two Army EOD teams comprising  
15 experts each (7 demining pairs and  
1 unit commander), one support team (3 
personnel), one medical team (2 personnel), 
one protection team (10 personnel) and one 
headquarters team (5 personnel), for a total 
of 50 personnel. 
Year 2: Addition of a third EOD team 
comprising 15 experts (7 demining pairs  
and 1 unit commander).

Tarapacá Barrancas Air Force 1 15 One air force clearance team comprising  
12 deminers (6 pairs), 1 unit commander,  
and 2 support staff.Delta-Zapiga

Totals 4 80

LAND RELEASE OUTPUTS AND ARTICLE 4 COMPLIANCE
LAND RELEASE OUTPUTS IN 2025

Chile did not release any contaminated areas in 2025, marking a significant pause in progress following clearance in 2023  
and TS in 2024.52

Since becoming a State Party to the CCM in 2011, Chile has conducted CMR clearance only once. In 2023, it released 1.4km2 
through manual clearance at the Punta Zenteno military range in Punta Arenas, in the Magallanes and Chilean Antarctic 
region. During the operation, 229 items were destroyed in situ, including 216 PM-1 submunitions, 11 PM-1 fuzes, and two 
CB-250K bomb containers.53 The following year, Chile conducted TS at the Delta-Zapiga Air Force firing range in the Tarapacá 
region, reducing the contaminated area by 8.1km2 (from 11.3km2 to 3.2km2).54
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55	 Emails from Valentín Segura Flores, MoND, 1 June 2022, 7 June 2023, and 14 May 2024.

ARTICLE 4 DEADLINE AND COMPLIANCE

CCM ENTRY INTO FORCE FOR CHILE: 1 JUNE 2011

ORIGINAL ARTICLE 4 DEADLINE: 1 JUNE 2021

FIRST EXTENDED DEADLINE (INTERIM ONE-YEAR EXTENSION): 1 JUNE 2022

SECOND EXTENDED DEADLINE (INTERIM ONE-YEAR EXTENSION): 1 JUNE 2023

THIRD EXTENDED DEADLINE (THREE YEARS): 1 JUNE 2026

FOURTH EXTENDED DEADLINE (TWO YEARS AND 6 MONTHS): 1 DECEMBER 2028

NOT ON TRACK TO MEET ARTICLE 4 DEADLINE

Under Article 4 of the CCM (and in accordance with the 
extension granted in 2025), Chile is required to destroy 
all CMR in cluster munition-contaminated areas under its 
jurisdiction or control as soon as possible, but not later than 
1 December 2028. 

Chile’s original Article 4 deadline was 1 June 2021. No 
land was released between the CCM’s entry into force for 
Chile in 2011 and the start of NTS in 2019, which cancelled 
32.2km2. During this period, Chile prioritised completion of its 
Article 5 obligations under the APMBC, achieving mine-free 
status in 2020. Two interim, one-year Article 4 deadline 
extensions, granted in 2022 and 2023, enabled the release 
of a further 33.9km2 through TS. In 2022, Chile submitted a 
third extension request, committing to complete clearance 
by June 2026. By the end of 2024, it had fully released one 
of four CHAs (as shown in Table 5) and reduced another by 
8.1km2, leaving 21.25km2 to be cleared. However, operations 
stalled in 2025 due to a lack of funding, leading Chile to seek 
and obtain a fourth extension until 1 December 2028 at the 
Thirteenth Meeting of States Parties. 

Given the absence of operational progress in 2025 and 
Chile’s reliance on external funding to acquire the necessary 
clearance equipment, it looks increasingly unlikely that Chile 
is on track to meet its 1 December 2028 deadline. It should 
make every effort to ensure that its fourth extension request 
is its last, and that it is able to declare itself free of CMR by 
the extended deadline of 1 December 2028 – more than 17 
years after becoming a State Party.

Table 5: Five-year summary of CMR clearance

Year Area cleared (m2)

2025 0

2024 0

2023 1,435,872

2022 0

2021 0

Total 1,435,872

PLANNING FOR MANAGEMENT OF RESIDUAL CONTAMINATION

As CMR are solely located in military training ranges, once clearance has been completed, the ranges will continue to be  
used for military training with other types of ordnance. Clearance will then be conducted by the EOD units of the armed forces  
after each training exercise. Both the EOD teams and CEDDEX will continue functioning after Chile’s Article 4 obligations  
have been fulfilled.55


